
Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331 / ORNL Decontamination & Decommissioning - Def

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

General Project Information
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Purpose, Scope, and Technical Approach:

The Oak Ridge National Laboratory (ORNL) is a multidisciplinary research facility that began operation in 1943 as part of the Manhattan Project.  
The original mission of the laboratory was to develop a prototype graphite reactor and reactor fuel reprocessing facility.  Subsequent to World War II, 
ORNL functions have expanded to include fuel reprocessing research; radioisotopes production and applications development; nuclear reactor 
development, testing, and operation; and biological, environmental, energy, and materials research.  Many inactive facilities that were used for these 
research and development activities require decontamination and decommissioning (D&D).  These facilities include research reactors, tanks, auxiliary 
buildings and equipment, isotopes processing buildings, surface facilities and wells associated with hydrofracture operations, and other radioactively 
contaminated structures.  These buildings have been inactive for many years, and contain contaminated equipment.  As the buildings age and begin to 
deteriorate, there is an increasing risk that contamination can migrate, causing risks to ORNL workers and the environment.  The purpose of the 
ORNL D&D Project is the decontamination and decommissioning of inactive facilities located at ORNL. The scope of work for the ORNL 
Decontamination and Decommissioning Project includes the following subprojects:

a) Reactor D&D Record of Decision (ROD) - The objective of this subproject is the completion of the Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) assessment phase of the Melton Valley Environmental Management mission that documents the remedial 
actions taken for the reactor sites within Melton Valley under CERCLA regulation.  The ultimate purpose of this effort is to develop and document 
remedial action decisions for the reactor facilities within the Melton Valley Watershed that will lead to rapid and cost effective remediation.

b) Hydrofracture D&D - This subproject covers work required to remediate the Old Hydrofracture Facility (OHF) Pond and remaining OHF tanks 
shells, D&D the OHF (Building 7852 and associated surface structures) and the New Hydrofracture Facility (NHF) and plugging and abandonment 
(P&A) of hydrofracture site injection and monitoring wells. 

Old Hydrofracture Pond/Tank Remediation: The objective of this task is to remediate the pond and tanks at the OHF site. The pond sediments will be 
stabilized in place with grout. The Process Waste Sludge Basin (PWSB) sediments will be stabilized, excavated, and placed into the OHF pond. The 
area will be back-filled with soil and graded.

Old Hydrofracture Facility D&D: The objective of this task is D&D of the remaining OHF surface facilities.

New Hydrofracture Facility D&D: The objective of this task is D&D of remaining NHF surface facilities.

Hydrofracture Injection/Monitoring Wells: The objective of this task is to meet the requirements of the Tennessee Underground Injection Control 
(UIC) regulations by P&Aing the four hydrofracture injection wells and up to 107 associated monitoring wells. Instead of P&A, some of the 
monitoring wells may be modified for long-term monitoring of contamination associated with the injected grout sheets.

c) Molten Salt Reactor Experiment (MSRE) D&D - This WBS element include two major subprojects, Remediation and D&D.  Remediation involves 
removal of uranium-233 fuel salt from the site, and D&D involves decontamination and decommissioning of Building 7503 and ancillary facilities. 
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The objective of this project is to remove the uranium fluoride fuel from the site, remove contaminated and activated equipment from the site, entomb 
below-grade portions of the MSRE reactor building, and demolish ancillary site facilities to two-feet below grade. 

Uranium deposit removal from the ACB is a removal action pursuant to a 1996 Action Memorandum, uranium fluoride salt removal is under an 
interim ROD, and D&D of the facility will be part of a Melton Valley Reactors ROD.
 
The fuel salts containing uranium and fission products will be melted while adjusting chemistry to prevent precipitation of uranium 
(hydrofluorination).  Flush salts will be melted without hydrofluorination.  Once molten, the salts will be fluorinated in the drain tanks to remove 
uranium in the form of gaseous UF6.  The UF6 will be collected on NaF traps for storage pending conversion.  The defueled salt will be transferred to 
canisters that will be stored in a RH-TRU bunker at ORNL pending final disposition.  The RGRS system will be modified and operated in support of 
these operations.
 
The conversion subproject will convert the uranium fluoride to uranium oxide in a hot cell in Building 4501.  The stabilized uranium oxide will be 
stored in the U-233 repository in Building 3019. 

d) Small Facilities D&D - The objective of this subproject is to decommission small facilities in Melton Valley to clear the way for remedial action. 
The Cooling Towers and IPDF tasks in this project will be addressed through the CERCLA non-time critical removal action process.   The remaining 
sites will be addressed by the CERCLA  remedial action process. After removing equipment and materials, the facilities will be demolished to grade (if 
in a planned cap area) or to two-feet below grade.  Contaminated debris, equipment, or material will be disposed of in the EMWMF.  Clean debris, 
equipment, or material will be recycled or disposed in a sanitary landfill.  IPDF will be decontaminated for reuse.

e) Homogeneous Reactor Experiment (HRE) D&D - The purpose of the subproject is to decommission the HRE Building 7500 and associated 
facilities. The objective of this project is also to remove activated and contaminated components from HRE; demolish the HRE and associated 
facilities to two-feet below grade; dispose of construction debris at facility in either the basement of HRE, the EMWMF, or sanitary landfills, resurface 
with two-ft of soil, and reseed. All of the release sites in this project, except for the HRE Reactor Building 7500, will be assessed by the Melton Valley 
Watershed Record of Decision.  The HRE Reactor Building 7500 will be assessed by the Reactor D&D ROD.

f) Metal Recovery Facility - The main objective of this subproject is to dismantle the facilities, including foundation removal, and to perform final 
disposition of the generated waste.  In order to achieve the main objective, the following must be accomplished.
-  Regulatory documentation will be prepared and submitted to the appropriate government agencies for their review of the remedial goals for the 
facilities.
-  Existing safety documentation will be reviewed and modified if necessary.
-  A procurement package will be developed and a Request for Proposal (RFP) issued.
-  A contract will be awarded based on technical approach, cost, and work force transition.
- Develop an Engineering Evaluation/Cost Analysis (EE/CA) and Action Memorandum (AM) to include two total facilities.
- 
g)  Isotopes Facilities (Building 3026 C&D) - The main objective of this subproject is to dismantle the facilities, including foundation removal, and to 
perform final disposition of the generated waste.  In order to achieve the main objective the following must be accomplished.
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-  Regulatory documentation will be prepared and submitted to the appropriate government agencies for their review of the remedial goals for the 
facilities.
-  Existing safety documentation will be reviewed and modified if necessary.
- A procurement package will be developed and a RFP issued.
- A contract will be awarded based on technical approach, cost, and work force transition.

h)  Northeast Corner Facilities D&D- The main objective of this subproject is to dismantle the facilities, including foundation removal to two-feet 
below grade, and to perform final disposition of the generated waste.  In order to achieve the main objective the following must be accomplished.
-  Regulatory documentation will be prepared and submitted to the appropriate government agencies for their concurrence of the remedial goals for the 
facilities. 
-  The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.
-  Existing safety documentation will be reviewed and modified if necessary.
-  A procurement package will be developed and a RFP issued.
- A contract will be awarded based on technical approach, cost, and work force transition.

i) Isotope Area Facilities D&D- The main objective of this subproject is to dismantle the facilities, including foundation removal to two-feet below 
grade, and to perform final disposition of the generated waste.  In order to achieve the main objective the following must be accomplished.
- Regulatory documentation will be prepared and submitted to the appropriate government agencies for their concurrence of the remedial goals for the 
facilities. 
-  The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.
-  Existing safety documentation will be reviewed and modified if necessary.
-  A procurement package will be developed and a RFP issued.
- A contract will be awarded based on technical approach, cost, and work force transition.

j) Chemical Development Lab Facilities D&D- The main objective of this subproject is to dismantle the facilities, including foundation removal to two-
feet below grade, and to perform final disposition of the generated waste.  In order to achieve the main objective the following must be accomplished.
-  Regulatory documentation will be prepared and submitted to the appropriate government agencies for their concurrence of the remedial goals for the 
facilities. 
-  The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.
-  Existing safety documentation will be reviewed and modified if necessary.
-  A procurement package will be developed and a RFP issued.
- A contract will be awarded based on technical approach, cost, and work force transition.

k) Reactor Area Facilities D&D- The main objective of this subproject is to dismantle the facilities, including foundation removal to two-feet below 
grade, and to perform final disposition of the generated waste.  In order to achieve the main objective the following must be accomplished.
-  Regulatory documentation will be prepared and submitted to the appropriate government agencies for their concurrence of the remedial goals for the 
facilities. 
-  The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.
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Project Status in FY 2006:

MV Reactor D&D ROD: This project is scheduled for completion in FY 2003.

MV Hydrofracture D&D: This project is scheduled for completion in FY 2004.

MSRE D&D: This project is scheduled for completion in FY 2006.

MV Small Facilities D&D: This project is scheduled for completion in FY 2004.

MV Homogeneous Reactor Experiment D&D: This project is scheduled for completion in FY 2006.

BV Metal Recovery Facility: This project includes the D&D of the facility and the associated transfer canal.  The project is scheduled for completion 
in FY 2003.

BV Isotopes Facilities (Building 3026 C&D): This project includes the D&D of the two facilities.  This project is scheduled for completion in FY 2003.

-  Existing safety documentation will be reviewed and modified if necessary.
-  A procurement package will be developed and a RFP issued.
- A contract will be awarded based on technical approach, cost, and work force transition.

l) Tank Area Facilities D&D- The main objective of this subproject is to dismantle the facilities, including foundation removal to two-feet below 
grade, and to perform final disposition of the generated waste.  In order to achieve the main objective the following must be accomplished.
-  Regulatory documentation will be prepared and submitted to the appropriate government agencies for their concurrence of the remedial goals for the 
facilities. 
-   The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.
-   Existing safety documentation will be reviewed and modified if necessary.
-  A procurement package will be developed and a RFP issued.
- A contract will be awarded based on technical approach, cost, and work force transition.

m) BV Graphite Reactor - 
The main objective of this subproject is stabilize the void in the core of the Graphite Reactor located in Building 3001.
-  Regulatory documentation will be prepared and submitted to the appropriate government agencies for their concurrence of the remedial goals for the 
facilities. 
-  The regulatory assessment for this project will be performed under the Bethel Valley Watershed ROD.
-  Existing safety documentation will be reviewed and modified if necessary.
-  A procurement package will be developed and a RFP issued.
-  A contract will be awarded based on technical approach, cost, and work force transition.
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BV Northeast Corner Facilities D&D: This project includes the D&D of five facilities. The project is scheduled for completion in FY 2006.
 
BV Isotope Area Facilities D&D: This project includes the D&D of fourteen facilities. The project is scheduled for completion in FY 2006.

BV Chemical Development Lab Facilities D&D: This project includes the D&D of three facilities. The fieldwork activities will have been completed, 
and the development of the Remedial Action Report will have begun.

BV Reactor Area Facilities D&D: This project includes the D&D of eleven facilities. The field activities will be 75% complete.

BV Tank Area Facilities D&D: This project includes the D&D of two facilities. The field activities will be 95% complete.

BV Graphite Reactor: This project includes the stabilization of the reactor core with grout in FY 2003. The Remedial Action Report will be generated 
and completed in FY 2004.

Post-2006 Project Scope:

BV Chemical Development Lab Facilities D&D: The project will be completed in FY 2007 with the completion of the Remedial Action Report.

BV Reactor Area Facilities D&D: The project will be completed in FY 2008 with the completion of field activities and the Remedial Action Report.

BV Tank Area Facilities D&D: The project will be completed in FY 2007 with the completion of the field activities and the Remedial Action Report.

BV Graphite Reactor: S&M of the facility with continue under the Long Term S&M project until FY 2070.

Project End State

Cleanup of the ORNL Melton Valley does not allow for unrestricted use; however it does ensure protection for receptors under present and anticipated 
land uses.  These land uses include industrial in the eastern portion and restricted waste management in areas near the major Solid Waste Storage 
Areas where large inventories of waste will be hydrologically isolated and left in place under long-term institutional control.  It also includes 
recreational land use for waters of the State and associated floodplain areas.  Hydrofracture grout sheets will be placed under long-term institutional 
control and hydrofracture injection and monitoring wells will be plugged and abandoned mitigating contaminant migration from the grout sheets to the 
surface.  Several buildings (and other structures) will be demolished or decontaminated and stabilized (such as cleaned and grouted).  Uranium 
deposits and fuel salt will be removed from the Molten Salt Reactor Experiment (MSRE), and the MSRE and the Homogeneous Reactor Experiment 
(HRE) reactor buildings and auxiliary facilities will be decontaminated and decommissioned (i.e., activated /contaminated components [reactor vessel, 
drain tanks, vessels and associated piping, etc.] will be cut up/dismantled, packaged, and disposed, and demolition debris will be entombed in below-
grade cells to meet restricted industrial land use requirements).

The cleanup of the ORNL Bethel Valley includes the removal of facilities to two-feet below final grade and the grouting of any subsurface structures. 
The graphite reactor core will be stabilized with grout. Contaminated soils will be removed to two-feet below finish grade and to three-feet from the 
facilities' exterior walls.
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Cost Baseline Comments:

The DOE EM Life Cycle Baseline that was recently issued in draft form from Bechtel Jacobs Company to DOE-ORO is the cost basis for the PBS. 
Following development of scope statements, several methods were used for creating the cost estimates in the Life Cycle Baseline: use of cost 
estimating models, use of existing estimates, use of unit-price estimates, and extrapolation estimates. These are discussed below.

1. Existing Estimates - Existing estimates were also used. These estimates range in quality from detailed Feasibility Study estimates to one-line entry 
estimates. Regardless of the level of existing estimate detail, these estimates were reviewed for accuracy and modified as required to adequately qualify 
the line-item cost data.
2. Extrapolation Estimates - Extrapolation estimates were typically derived from historical cost data and based on a required level of effort to perform a 
task or upon a historical production quantity. One example of an extrapolation estimate might be an estimate for the operation of a waste handling 
facility. In this example, the only available data might be the quantity of wastes handled per year and some historical costs for the different sub-
operations of the facility over a given duration. To prepare a new estimate for planned out-year operations, extrapolations of these actual costs would 
be adjusted with logic from more recent cost trends and the Managing & Integrating Contractor approach/expectations.  No matter which estimating 
method was used, each estimate was reviewed for errors, omissions, and consistency in approach across the DOE-ORO EM Program.

Safety & Health Hazards:

Hydrofracture injection and monitoring wells provide a pathway for contaminant movement from the grout sheets to usable groundwater and surface 
waters.  Residual contamination in hydrofracture process storage tanks and continuing release of contaminants from the Old Hydrofracture Pond pose 
a threat to groundwater, surface water, and worker exposure.  Continued deterioration of facilities and structures, such as the MSRE, HRE, and 
hydrofracture process buildings, pose a potential for significant release of contaminants to the environment.  Uranium deposits and fuel salt in the 
MSRE have the potential for nuclear criticality, worker exposure, and environmental release.

The major contaminants of concern for Bethel Valley are Sr-90 and Cs-137 in the facilities. However, due to ORNL being a research laboratory, 
numerous other isotopes have been identified in the facilities. The radiological hazards pose a further risk to the environment through continued 
migration. The hazards to the workers include radiological exposure from inhalation, contact, and general exposure. Workers are also placed in danger 
due to the deteriorated condition of the facilities.

Safety & Health Work Performance:

The Integrated Safety Management System will be used on all projects to ensure that work is performed safely.  The scope of work will be defined in 
subcontract or other work planning documents.  Mission goals and expectations will be defined in the scope of work.  Hazards will be analyzed and 
identified by both the Bechtel Jacobs Environmental Safety and Health (ES&H) Team and the subcontractor's Safety and Health personnel.  An ES&H 
crosswalk has been developed as a tool to document environmental, safety, and health hazards for each subcontract.  Controls are developed and 
implemented by identifying the standards and requirements using the Work Smart Standards and these standards are included as part of the ES&H 
crosswalk.  After the hazards and the method of work accomplishment are identified, an Activity Hazard Assessment (AHA) is required for each 
activity or task.  Work cannot be performed until all of the required safety documentation is completed and reviewed for accuracy.  Workers must also 
be properly trained and participate in pre-job reviews.  Workers are required to review the applicable AHAs as well as attend daily safety meetings.  
Feedback and improvement are included in each step of the Integrated Safety Management System.  Changes to improve worker safety as well as 
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Planning Section

Project Description Narratives

worker involvement in safety are included as part of the feedback and improvement process.  At any time workers can stop a work activity if there are 
questions about safety.  In addition, the Bechtel Jacobs ES&H Team will conduct oversight of work activities to identify compliance with safety plans, 
improvement of worker safety, and any additional or unforeseen hazards.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and Integrating Contractor, 
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999.  The final draft LCB will be submitted to DOE-ORO on June 1, 1999 after formal 
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DOE-ORO. The validation will be 
ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

Y

DOE Orders

Y

Other

Date Project was Added: 3/10/1999

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Cavanaugh Mims

423-576-9481

423-576-5333

mimsc@oro.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

221 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

5,205

183 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

4,408

221 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

5,205

183 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

4,408

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

235,293 5,428 21,419 28,964 45,982 25,257 39,283 39,034 23,8065,426229,867 694PBS Baseline (current 
year dollars)

2,430 6,605

216,368 5,428 20,978 27,785 43,203 23,242 35,406 34,458 20,5834,591211,777 694PBS Baseline 
(constant 1999 
dollars)

2,430 6,605

235,293 5,428 21,419 28,964 45,982 25,257 39,283 39,034 23,8065,426229,867 694PBS EM Baseline 
(current year dollars)

2,430 6,605

216,368 5,428 20,978 27,785 43,203 23,242 35,406 34,458 20,5834,591211,777 694PBS EM Baseline 
(constant 1999 
dollars)

2,430 6,605

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%
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Milestones

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -9,035

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 210,246

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -9,279

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -9,279

Additional Amount to Reconcile (+): 219,525

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -244

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

12/7/2007

2,430 6,605Actual 1997 Cost: Actual 1998 Cost:
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Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

MV REACTOR D&D - SUBMIT DRAFT FS 
REPORT TO REGS FOR REVIEW

OR331-001 5/8/2001

MV REACTOR D&D - SUBMIT DRAFT PP TO 
REGS FOR REVIEW

OR331-002 9/17/2001

MV REACTOR D&D - SUBMIT DRAFT ROD TO 
REGS FOR REVIEW

OR331-003 4/15/2002 Y

MV REACTOR D&D - SUBMIT DRAFT RDWP TO 
REGS FOR REVIEW

OR331-004 9/23/2002

MV HYDROFRACTURE D&D, OHF WELL P/A 
DRAFT RDR/RAWP TO REGS FOR RVW

OR331-005 8/28/2001 Y9/15/2000

MV HYDROFRACTURE D&D, OHF WELL P/A 
CORRECT MEASURES/REMEDIAL ACTION 
START

OR331-006 1/24/2002

MV HYDROFRACTURE D&D, OHF WELL P/A - 
CORRECT MEASURES/REMEDIAL ACTION 
COMPLETE

OR331-007 4/21/2003

MV HYDROFRACTURE D&D, OHF WELL P/S - 
SUBMIT DRAFT RAR TO REGS FOR REVIEW

OR331-008 9/9/2003

MV HYDROFRACTURE D&D, OHF TANK - 
SUBMIT DRAFT RmAWP TO REGS FOR REVIEW

OR331-009 11/18/1999 Y8/30/2000

MV HYDROFRACTURE D&D, OHF TANK - RmA - 
REMOVAL ACTION CONSTRUCTION START

OR331-010 2/21/2000

MV HYDROFRACTURE D&D, OHF TANK - RmA - 
REMOVAL ACTION CONSTRUCTION COMPLETE

OR331-011 3/24/2000

MV HYDROFRACTURE D&D, OHF TANK - 
SUBMIT DRAFT RmAR TO REGS FOR REVIEW

OR331-012 5/18/2000

MV HYDROFRACTURE D&D, OHF D&D - 
SUBMIT DRAFT RDR/RAWP TO REGS FOR 
REVIEW

OR331-013 11/14/2000

MV HYDROFRACTURE D&D, OHF D&D - OR331-014 3/8/2001
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

CORRECT MEASURES/REMEDIAL ACTION 
START

MV HYDROFRACTURE D&D, OHF D&D - 
CORRECT MEASURES/REMEDIAL ACTION 
COMPLETE

OR331-015 8/28/2001

MV HYDROFRACTURE D&D, OHF D&D - 
SUBMIT DRAFT RAR TO REGS FOR REVIEW

OR331-016 12/10/2001

MV HYDROFRACTURE D&D, OHF POND - 
SUBMIT DRAFT RmAWP TO REGS FOR REVIEW

OR331-017 1/12/2001 Y5/30/1999

MV HYDROFRACTURE D&D, OHF POND - RmA - 
REMOVAL ACTION CONSTRUCTION START

OR331-018 5/2/2001

MV HYDROFRACTURE D&D, OHF POND - RmA - 
REMOVAL ACTION CONSTRUCTION COMPLETE

OR331-019 9/24/2001

MV HYDROFRACTURE D&D, OHF POND - 
SUBMIT DRAFT RmAR TO REGS FOR REVIEW

OR331-020 12/31/2001

MV HYDROFRACTURE D&D, NHF D&D-SUBMIT 
DRAFT RDR/RAWP TO REGS FOR REVIEW

OR331-021 7/23/2001

MV HYDROFRACTURE D&D, NHF D&D - 
CORRECT MEASURES/REMEDIAL ACTION 
START

OR331-022 11/7/2001

MV HYDROFRACTURE D&D, NHF D&D - 
CORRECT MEASURES/REMEDIAL ACTION 
COMPLETE

OR331-023 5/2/2002

MV HYDROFRACTURE D&D, NHF D&D - 
SUBMIT DRAFT RAR TO REGS FOR REVIEW

OR331-024 8/14/2002

ORNL D&D DEF - PROJECT START OR331-025 10/1/1996

ORNL D&D DEF - PROJECT END OR331-026 12/7/2007

MSRE D&D, UDR - RmA - REMOVAL ACTION OR331-027 4/3/2001
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CONSTRUCTION START

MSRE D&D, UDR - RmA - REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR331-028 9/28/2001

MSRE D&D, UDR - SUBMIT DRAFT RmAR TO 
REGS FOR REVIEW

OR331-029 3/20/2002 Y7/30/1999

MSRE D&D, FSDI - SUBMIT DRAFT RDR/RAWP 
TO REGS FOR REVIEW

OR331-030 6/30/1999 Y6/30/1999

MSRE D&D, FSDI - SUBMIT DRAFT RAR TO 
REGS FOR REVIEW

OR331-031 11/1/2002

MSRE D&D, COMPLETE RGR & UDR U 
CONVERISON (IP-3.5-005D)

OR331-032 2/20/2002

MSRE D&D - SUBMIT DRAFT RDR/RAWP TO 
REGS FOR REVIEW

OR331-033 1/7/2003

MSRE D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-034 6/12/2003

MSRE D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-035 3/16/2005

MSRE DD - SUBMIT DRAFT RAR TO REGS FOR 
REVIEW

OR331-036 8/3/2005

MV SMALL FAC D&D, CT - SUBMIT EE/CA TO 
DOE/EPA/TDEC FOR RVW, D0/D1

OR331-037 10/24/2001

MV SMALL FAC D&D, CT - SUBMIT ACTION 
MEMO FOR DOE/EPA/TDEC RVW, D0/D1

OR331-038 2/20/2002

MV SMALL FAC D&D, CT (HRE TOWER) - 
SUBMIT RmAWP FOR DOE/EPA/TDEC REVIEW, 
D0/D1

OR331-039 4/29/2002

MV SMALL FAC D&D, CT (HRE TOWER) - RmA- 
REMOVAL ACTION CONSTRUCTION START

OR331-040 6/10/2002
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MV SMALL FAC D&D, CT (HRE TOWER) - RmA - 
REMOVAL ACTION CONSTRUCTION COMPLETE

OR331-041 6/24/2002

MV SMALL FAC D&D, CT (HRE TOWER) - 
SUBMIT RmAR FOR DOE/EPA/TDEC REVIEW, 
DO/D1

OR331-042 7/19/2002

MV SMALL FAC D&D, CT (BALANCE OF 
TOWERS) - SUBMIT RmAWP FOR 
DOE/EPA/TDEC RVW, D0/D1 (CT's)

OR331-043 4/5/2002

MV SMALL FAC D&D, CT (BALANCE OF 
TOWERS) - RmA - REMOVAL ACTION 
CONSTRUCTION START

OR331-044 4/22/2002

MV SMALL FAC D&D, CT (BALANCE OF 
TOWERS) - RmA - REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR331-045 7/18/2002

MV SMALL FAC D&D, CT (BALANCE OF 
TOWERS)-SUBMIT RmAR FOR DOE/EPA/TDEC 
REVIEW, DO/D1

OR331-046 8/12/2002

MV SMALL FAC D&D, STT - RDR/RAWP-ISSUE 
TO EPA/TDEC FOR REVIEW, D1

OR331-047 8/21/2000

MV SMALL FAC D&D, STT - CORRECT 
MEASURES/REMEDIAL ACTION START

OR331-048 1/30/2001

MV SMALL FAC D&D, STT - CORRECT 
MEASURES/REMEDIAL ACTION COMPLETE

OR331-049 3/26/2001

MV SMALL FAC D&D, STT - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO REGS FOR 
REVIEW D1

OR331-050 8/13/2001

MV SMALL FAC D&D, IDPF - SUBMIT DRAFT 
EE/CA TO REGS FOR REVIEW, D1

OR331-051 1/3/2002

MV SMALL FAC D&D, IDPF - SUBMIT DRAFT OR331-052 2/11/2003
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REMOVAL ACTON WORK PLAN TO REGS FOR 
REVIEW, D1

MV SMALL FAC D&D, IDPF - RmA - REMOVAL 
ACTION CONSTRUCTION START

OR331-053 8/18/2003

MV SMALL FAC D&D, IDPF - RmA - REMOVAL 
ACTION CONSTRUCTION COMPLETE

OR331-054 2/27/2004

MV SMALL FAC D&D, IDPF - SUBMIT DRAFT 
REMOVAL ACTION REPORT TO REGS FOR 
REVIEW, D1

OR331-055 6/23/2004

MV SMALL FAC D&D, SWSA 4 - SUBMIT DRAFT 
RDR/RAWPPLAN TO REGS FOR REVIEW, D1

OR331-056 10/17/2000

MV SMALL FAC D&D, SWSA 4 - CORRECT 
MEASURES/REMEDIAL ACTION START

OR331-057 3/27/2001

MV SMALL FAC D&D, SWSA 4 - CORRECT 
MEASURES/REMEDIAL ACTION COMPLETE

OR331-058 9/17/2001

MV SMALL FAC D&D, SWSA 4 - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO REGS FOR 
REVIEW, D1

OR331-059 2/6/2002

BV TAF D&D - SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL ACTION WORK 
PLAN TO REGS FOR REVIEW, D1

OR331-060 1/7/2005

BV TAF D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-061 7/29/2005

BV TAF D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-062 8/11/2006

BV TAF D&D - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR REVIEW, D1

OR331-063 12/28/2006

BV TAF, FPPP D&D - SUBMIT DRAFT 
ENGINEERING EVALUATION/COST 

OR331-064 2/9/2000
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ASSESSMENT TO REGS FOR REVIEW, D1

BV TAF, FPPP D&D - SUBMIT DRAFT ACTION 
MEMORANDUM TO REGS FOR REVIEW, D1

OR331-065 6/28/2000 Y

BV TAF, FPPP, D&D - SUBMIT DRAFT REMOVAL 
ACTION WORK PLAN TO REGS FOR REVIEW, D1

OR331-066 4/5/2001

BV TAF, FPPP, D&D - RmA - REMOVAL ACTION 
CONSTRUCTION START

OR331-067 10/26/2001

BV TAF, FPPP D&D - RmA - REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR331-068 11/8/2002

BV TAF, FPPP D&D - SUBMIT DRAFT REMOVAL 
ACTION REPORT TO REGS FOR REVIEW, D1

OR331-069 3/14/2003

SGR D&D - SUBMIT DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION WORK PLAN TO 
REGS FO REVIEW, D1

OR331-070 10/23/2002

SGR D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-071 5/16/2003

SGR D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-072 9/22/2003

SGR D&D - SUBMIT DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, D1

OR331-073 2/9/2004

3026C/D D&D - SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL ACTION WORK 
PLAN TO REGS FOR REVIEW, D1

OR331-074 3/15/2001

3026C/D D&D - CORRECT 
MEASURES/REMEDIAL ACTION START

OR331-075 9/19/2001

3026C/D D&D - CORRECT 
MEASURES/REMEDIAL ACTION COMPLETE

OR331-076 9/5/2002

3026C/D D&D - SUBMIT DRAFT REMEDIAL OR331-077 12/5/2002

Page 15 of 41

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331 / ORNL Decontamination & Decommissioning - Def

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
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ACTION REPORT TO REGS FOR REVIEW, D1

NECF D&D - SUBMIT DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION WORK PLAN TO 
REGS FOR REVIEW, D1

OR331-078 10/22/2004

NECF D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-079 5/17/2005

NECF D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-080 11/4/2005

NECF D&D - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR REVIEW, D1

OR331-081 3/24/2006

IAF D&D - SUBMIT DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION WORK PLAN TO 
REGS FOR REVIEW, D1

OR331-082 3/20/2003

IAF D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-083 10/9/2003

IAF D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-084 5/10/2005

IAF D&D SUBMIT DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, D1

OR331-085 9/23/2005

CDLF D&D - SUBMIT DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION WORK PLAN TO 
REGS FOR REVIEW, D1

OR331-086 11/19/2004

CDLF D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-087 6/15/2005

CDLF D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-088 3/30/2006

CDLF D&D - SUBMIT DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, D1

OR331-089 8/15/2006
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RAF D&D - SUBMIT DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION WORK PLAN TO 
REGS FOR REVIEW, D1

OR331-090 5/17/2004

RAF D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-091 12/7/2004

RAF D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-092 1/19/2007

RAF D&D - SUBMIT DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, D1

OR331-093 6/4/2007

HRE D&D - SUBMIT DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION WORK PLAN TO 
REGS FOR REVIEW, D1

OR331-094 6/6/2003

HRE D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-095 11/13/2003

HRE D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-096 8/18/2005

HRE D&D - SUBMIT DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, D1

OR331-097 1/5/2006

MRF D&D - SUBMIT DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION WORK PLAN TO 
REGS FOR REVIEW, D1

OR331-098 3/15/2001

MRF D&D - CORRECT MEASURES/REMEDIAL 
ACTION START

OR331-099 9/20/2001

MRF D&D - CORRECT MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-100 4/15/2002

MRF D&D - SUBMIT DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, D1

OR331-101 7/16/2002

MSRE D&D - DNFSB MILESTONE TO COMPLETE 
SALT

OR331-102 4/24/2002 Y
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MV SMALL FAC D&D, IDPF - ISSUE DRAFT AM 
TO REGS FOR REVIEW, D1

OR331-103 5/23/2002 Y

ORNL Decontamination & Decommissioning - Def 
Mission Completion

OR331-104 12/7/2007

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

MV REACTOR D&D - SUBMIT 
DRAFT FS REPORT TO REGS 
FOR REVIEW

OR331-001 MV REACTOR D&D - SUBMIT 
DRAFT FS REPORT TO REGS 
FOR REVIEW, D1.

MV REACTOR D&D - SUBMIT 
DRAFT PP TO REGS FOR 
REVIEW

OR331-002 MV REACTOR D&D - SUBMIT 
DRAFT PROPOSED PLAN TO 
REGS FOR REVIEW, D1

MV REACTOR D&D - SUBMIT 
DRAFT ROD TO REGS FOR 
REVIEW

OR331-003 MV REACTOR D&D - SUBMIT 
DRAFT RECORD OF DECISION 
TO REGS FOR REVIEW, D1

MV REACTOR D&D - SUBMIT 
DRAFT RDWP TO REGS FOR 
REVIEW

OR331-004 MV REACTOR D&D - SUBMIT 
DRAFT REMEDIAL DESIGN 
WORK PLAN TO REGS FOR 
REVIEW, D1

MV HYDROFRACTURE D&D, 
OHF WELL P/A DRAFT 
RDR/RAWP TO REGS FOR RVW

OR331-005 MV HYDROFRACTURE D&D, 
OHF WELL PLUGGING & 
ABANDONMENT - SUBMIT 
DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MV HYDROFRACTURE D&D, 
OHF WELL P/A CORRECT 
MEASURES/REMEDIAL 

OR331-006 MV HYDROFRACTURE D&D, 
OHF WELL PLUGGING & 
ABANDONMENT - REMEDIAL 
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ACTION START ACTION START

MV HYDROFRACTURE D&D, 
OHF WELL P/A - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-007 MV HYDROFRACTURE D&D, 
OHF WELL PLUGGING & 
ABANDONMENT - REMEDIAL 
ACTION COMPLETE

MV HYDROFRACTURE D&D, 
OHF WELL P/S - SUBMIT 
DRAFT RAR TO REGS FOR 
REVIEW

OR331-008 MV HYDROFRACTURE D&D, 
OHF WELL PLUGGING & 
ABANDONMENT - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, 
D1

MV HYDROFRACTURE D&D, 
OHF TANK - SUBMIT DRAFT 
RmAWP TO REGS FOR REVIEW

OR331-009 MV HYDROFRACTURE D&D, 
OHF TANK - SUBMIT DRAFT 
RmAWP TO REGS FOR REVIEW, 
D1

MV HYDROFRACTURE D&D, 
OHF TANK - RmA - REMOVAL 
ACTION CONSTRUCTION 
START

OR331-010 MV HYDROFRACTURE D&D, 
OHF TANK - REMOVAL ACTION 
START

MV HYDROFRACTURE D&D, 
OHF TANK - RmA - REMOVAL 
ACTION CONSTRUCTION 
COMPLETE

OR331-011 MV HYDROFRACTURE D&D, 
OHF TANK - REMOVAL ACTION 
COMPLETE

MV HYDROFRACTURE D&D, 
OHF TANK - SUBMIT DRAFT 
RmAR TO REGS FOR REVIEW

OR331-012 MV HYDROFRACTURE D&D, 
OHF TANK - SUBMIT DRAFT 
REMOVAL ACTION WORK PLAN 
TO REGS FOR REVIEW, D1

MV HYDROFRACTURE D&D, 
OHF D&D - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR331-013 MV HYDROFRACTURE D&D - 
SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1
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MV HYDROFRACTURE D&D, 
OHF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-014 MV HYDROFRACTURE D&D, 
OHF D&D - REMEDIAL ACTION 
START

MV HYDROFRACTURE D&D, 
OHF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-015 MV HYDROFRACTURE D&D, 
OHF D&D - REMEDIAL ACTION 
COMPLETE

MV HYDROFRACTURE D&D, 
OHF D&D - SUBMIT DRAFT 
RAR TO REGS FOR REVIEW

OR331-016 MV HYDROFRACTURE D&D, 
OHF D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MV HYDROFRACTURE D&D, 
OHF POND - SUBMIT DRAFT 
RmAWP TO REGS FOR REVIEW

OR331-017 MV HYDROFRACTURE D&D, 
OHF POND - SUBMIT DRAFT 
REMOVAL ACTION WORK PLAN 
TO REGS FOR REVIEW, D1

MV HYDROFRACTURE D&D, 
OHF POND - RmA - REMOVAL 
ACTION CONSTRUCTION 
START

OR331-018 MV HYDROFRACTURE D&D, 
OHF POND - REMOVAL ACTION 
START

MV HYDROFRACTURE D&D, 
OHF POND - RmA - REMOVAL 
ACTION CONSTRUCTION 
COMPLETE

OR331-019 MV HYDROFRACTURE D&D, 
OHF POND - REMOVAL ACTION 
COMPLETE

MV HYDROFRACTURE D&D, 
OHF POND - SUBMIT DRAFT 
RmAR TO REGS FOR REVIEW

OR331-020 MV HYDROFRACTURE D&D, 
OHF POND - SUBMIT DRAFT 
REMOVAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MV HYDROFRACTURE D&D, 
NHF D&D-SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 

OR331-021 MV HYDROFRACTURE D&D, 
NHF D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
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REVIEW REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MV HYDROFRACTURE D&D, 
NHF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-022 MV HYDROFRACTURE D&D, 
NHF D&D - REMEDIAL ACTION 
START

MV HYDROFRACTURE D&D, 
NHF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-023 MV HYDROFRACTURE D&D, 
NHF D&D - REMEDIAL ACTION 
COMPLETE

MV HYDROFRACTURE D&D, 
NHF D&D - SUBMIT DRAFT 
RAR TO REGS FOR REVIEW

OR331-024 MV HYDROFRACTURE D&D, 
NHF D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

YORNL D&D DEF - PROJECT 
START

OR331-025 ORNL D&D DEF - PROJECT 
START FOR THE PBS

YORNL D&D DEF - PROJECT 
END

OR331-026 ORNL D&D DEF - PROJECT END 
DATE FOR PBS

MSRE D&D, UDR - RmA - 
REMOVAL ACTION 
CONSTRUCTION START

OR331-027 MSRE D&D, UDR 
DENATURING/DEPOSIT - 
REMOVAL ACTION START

MSRE D&D, UDR - RmA - 
REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR331-028 MSRE D&D, UDR 
DENATURING/DEPOSIT - 
REMOVAL ACTION COMPLETE

MSRE D&D, UDR - SUBMIT 
DRAFT RmAR TO REGS FOR 
REVIEW

OR331-029 MSRE D&D, UDR 
DENATURING/DEPOSIT - DRAFT 
REMOVAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MSRE D&D, FSDI - SUBMIT 
DRAFT RDR/RAWP TO REGS 

OR331-030 MSRE D&D, FUEL SALT 
DISPOSITION INTEGRATION - 
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FOR REVIEW DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MSRE D&D, FSDI - SUBMIT 
DRAFT RAR TO REGS FOR 
REVIEW

OR331-031 MSRE D&D, FUEL SALT 
DISPOSITION INTEGRATION - 
DRAFT REMEDIAL ACTION 
WORK REPORT TO REGS FOR 
REVIEW, D1

MSRE D&D, COMPLETE RGR & 
UDR U CONVERISON (IP-3.5-
005D)

OR331-032 MSRE D&D - REACTIVE GAS 
REMOVAL & URANIUM 
DEPOSIT REMOVAL 
CONVERSION COMPLETE

MSRE D&D - SUBMIT DRAFT 
RDR/RAWP TO REGS FOR 
REVIEW

OR331-033 MSRE D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MSRE D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-034 MSRE D&D - REMEDIAL ACTION 
START

MSRE D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-035 MSRE D&D - REMEDIAL ACTION 
COMPLETE

MSRE DD - SUBMIT DRAFT 
RAR TO REGS FOR REVIEW

OR331-036 MSRE DD - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MV SMALL FAC D&D, CT - 
SUBMIT EE/CA TO 
DOE/EPA/TDEC FOR RVW, 
D0/D1

OR331-037 MV SMALL FACILITIES D&D, 
COOLING TOWERS - SUBMIT 
DRAFT ENGINEERING 
EVALUATION/COST 
ASSESSMENT TO DOE/REGS 
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FOR REVIEW, DO/D1

MV SMALL FAC D&D, CT - 
SUBMIT ACTION MEMO FOR 
DOE/EPA/TDEC RVW, D0/D1

OR331-038 MV SMALL FACILITIES D&D, 
COOLING TOWERS - SUBMIT 
DRAFT ACTION MEMORANDUM 
TO DOE/REGS FOR REVIEW, 
D0/D1

MV SMALL FAC D&D, CT (HRE 
TOWER) - SUBMIT RmAWP 
FOR DOE/EPA/TDEC REVIEW, 
D0/D1

OR331-039 MV SMALL FACILITIES D&D, 
COOLING TOWERS (HRE 
TOWER) - SUBMIT DRAFT 
REMOVAL ACTION WORK PLAN 
TO DOE/REGS FOR REVIEW, 
D0/D1

MV SMALL FAC D&D, CT (HRE 
TOWER) - RmA- REMOVAL 
ACTION CONSTRUCTION 
START

OR331-040 MV SMALL FACILITIES D&D, 
COOLING TOWERS (HRE 
TOWER) - REMOVAL ACTION 
START

MV SMALL FAC D&D, CT (HRE 
TOWER) - RmA - REMOVAL 
ACTION CONSTRUCTION 
COMPLETE

OR331-041 MV SMALL FACILITIES D&D, 
COOLING TOWERS (HRE 
TOWER) - REMOVAL ACTION 
COMPLETE

MV SMALL FAC D&D, CT (HRE 
TOWER) - SUBMIT RmAR FOR 
DOE/EPA/TDEC REVIEW, 
DO/D1

OR331-042 MV SMALL FAC D&D, CT (HRE 
TOWER) - SUBMIT DRAFT 
REMOVAL ACTION REPORT TO 
DOE/REGS FOR REVIEW, D0/D1

MV SMALL FAC D&D, CT 
(BALANCE OF TOWERS) - 
SUBMIT RmAWP FOR 
DOE/EPA/TDEC RVW, D0/D1 
(CT's)

OR331-043 MV SMALL FACILITIES D&D, 
COOLING TOWERS (BALANCE 
OF TOWERS) - SUBMIT DRAFT 
REMOVAL ACTION WORK PLAN 
TO REGS FOR REVIEW, D1

MV SMALL FAC D&D, CT 
(BALANCE OF TOWERS) - 
RmA - REMOVAL ACTION 

OR331-044 MV SMALL FACILITIES D&D, 
COOLING TOWERS (BALANCE 
OF TOWERS) - REMOVAL 
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CONSTRUCTION START ACTION START

MV SMALL FAC D&D, CT 
(BALANCE OF TOWERS) - 
RmA - REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR331-045 MV SMALL FACILITIES D&D, 
COOLING TOWERS (BALANCE 
OF TOWERS)- REMOVAL 
ACTION COMPLETE

MV SMALL FAC D&D, CT 
(BALANCE OF TOWERS)-
SUBMIT RmAR FOR 
DOE/EPA/TDEC REVIEW, 
DO/D1

OR331-046 MV SMALL FACILITIES D&D, 
COOLING TOWERS (BALANCE 
OF TOWERS) - SUBMIT DRAFT 
REMOVAL ACTION REPORT TO 
DOE/REGS FOR REVIEW, D0/D1

MV SMALL FAC D&D, STT - 
RDR/RAWP-ISSUE TO 
EPA/TDEC FOR REVIEW, D1

OR331-047 MV SMALL FACILITIES D&D, 
SHIELDED TRANSFER TANKS - 
SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1

MV SMALL FAC D&D, STT - 
CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-048 MV SMALL FACILITIES D&D, 
SHIELDED TRNASFER TANKS -
REMEDIAL ACTION START

MV SMALL FAC D&D, STT - 
CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-049 MV SMALL FACILITIES D&D, 
SHIELDED TRANSFER TANKS - 
REMEDIAL ACTION COMPLETE

MV SMALL FAC D&D, STT - 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS 
FOR REVIEW D1

OR331-050 MV SMALL FACILITIES D&D, 
SHIELDED TRANSFER TANKS - 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR 
REVIEW D1

MV SMALL FAC D&D, IDPF - 
SUBMIT DRAFT EE/CA TO 
REGS FOR REVIEW, D1

OR331-051 MV SMALL FACILITIES D&D, 
IDPF - SUBMIT DRAFT 
ENGINEERING 
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EVALUATION/COST 
ASSESSMENT TO REGS FOR 
REVIEW, D1

MV SMALL FAC D&D, IDPF - 
SUBMIT DRAFT REMOVAL 
ACTON WORK PLAN TO REGS 
FOR REVIEW, D1

OR331-052 MV SMALL FACILITIES D&D, 
IDPF - SUBMIT DRAFT 
REMOVAL ACTON WORK PLAN 
TO REGS FOR REVIEW, D1

MV SMALL FAC D&D, IDPF - 
RmA - REMOVAL ACTION 
CONSTRUCTION START

OR331-053 MV SMALL FACILITIES D&D, 
IDPF - REMOVAL ACTION START

MV SMALL FAC D&D, IDPF - 
RmA - REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR331-054 MV SMALL FACILITIES D&D, 
IDPF - REMOVAL ACTION 
COMPLETE

MV SMALL FAC D&D, IDPF - 
SUBMIT DRAFT REMOVAL 
ACTION REPORT TO REGS 
FOR REVIEW, D1

OR331-055 MV SMALL FACILITIES D&D, 
IDPF - SUBMIT DRAFT 
REMOVAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MV SMALL FAC D&D, SWSA 
4 - SUBMIT DRAFT 
RDR/RAWPPLAN TO REGS 
FOR REVIEW, D1

OR331-056 MV SMALL FACILITIES D&D, 
SWSA 4 - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MV SMALL FAC D&D, SWSA 
4 - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-057 MV SMALL FACILITIES D&D, 
SWSA 4 - REMEDIAL ACTION 
START

MV SMALL FAC D&D, SWSA 
4 - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-058 MV SMALL FACILITIES D&D, 
SWSA 4 - REMEDIAL ACTION 
COMPLETE
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MV SMALL FAC D&D, SWSA 
4 - SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS 
FOR REVIEW, D1

OR331-059 MV SMALL FACILITIES D&D, 
SWSA 4 - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

BV TAF D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-060 TANK AREA FACILITIES D&D - 
SUBMIT DRAFT REMEDIAL 
DESIGN REPORT/REMEDIAL 
ACTION WORK PLAN TO REGS 
FOR REVIEW, D1

BV TAF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-061 TANK AREA FACILITIES D&D - 
REMEDIAL ACTION START

BV TAF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-062 TANK AREA FACILITIES D&D - 
REMEDIAL ACTION COMPLETE

BV TAF D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW, D1

OR331-063 TANK AREA FACILITIES D&D - 
SUBMIT DRAFT REMEDIAL 
ACTION REPORT TO REGS FOR 
REVIEW, D1

BV TAF, FPPP D&D - SUBMIT 
DRAFT ENGINEERING 
EVALUATION/COST 
ASSESSMENT TO REGS FOR 
REVIEW, D1

OR331-064 TANK AREA FACILITIES, 
FISSION PRODUCT PILOT PLANT 
D&D - SUBMIT DRAFT 
ENGINEERING 
EVALUATION/COST 
ASSESSMENT TO REGS FOR 
REVIEW, D1

BV TAF, FPPP D&D - SUBMIT 
DRAFT ACTION 
MEMORANDUM TO REGS FOR 
REVIEW, D1

OR331-065 TANK AREA FACILITIES, 
FISSION PRODUCT PILOT PLANT 
D&D - SUBMIT DRAFT ACTION 
MEMORANDUM TO REGS FOR 
REVIEW, D1
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BV TAF, FPPP, D&D - SUBMIT 
DRAFT REMOVAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-066 TANK AREA FACILITIES, 
FISSION PRODUCT PILOT PLANT 
D&D - SUBMIT DRAFT 
REMOVAL ACTION WORK PLAN 
TO REGS FOR REVIEW, D1

BV TAF, FPPP, D&D - RmA - 
REMOVAL ACTION 
CONSTRUCTION START

OR331-067 TANK AREA FACILITIES, 
FISSION PRODUCT PILOT PLANT 
D&D - REMOVAL ACTION START

BV TAF, FPPP D&D - RmA - 
REMOVAL ACTION 
CONSTRUCTION COMPLETE

OR331-068 TANK AREA FACILITIES, 
FISSION PRODUCT PILOT PLANT 
D&D - REMOVAL ACTION 
COMPLETE

BV TAF, FPPP D&D - SUBMIT 
DRAFT REMOVAL ACTION 
REPORT TO REGS FOR 
REVIEW, D1

OR331-069 TANK AREA FACILITIES FISSION 
PRODUCT PILOT PLANT D&D - 
SUBMIT DRAFT REMOVAL 
ACTION REPORT TO REGS FOR 
REVIEW, D1

SGR D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FO 
REVIEW, D1

OR331-070 STABILIZATION OF GRAPHITE 
REACTOR D&D, SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FO 
REVIEW, D1

SGR D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-071 STABILIZATION OF GRAPHITE 
REACTOR D&D, REMEDIAL 
ACTION START

SGR D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-072 STABILIZATION OF GRAPHITE 
REACTOR D&D, REMEDIAL 
ACTION COMPLETE

SGR D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW, D1

OR331-073 STABILIZATION OF GRAPHITE 
REACTOR D&D, SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
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REGS FOR REVIEW, D1

3026C/D D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-074 ISOTOPES FACILITIES 3026C/D 
D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

3026C/D D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-075 ISOTOPES FACILITIES 3026C/D 
D&D - REMEDIAL ACTION 
START

3026C/D D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-076 ISOTOPES FACILITIES 3026C/D 
D&D - REMEDIAL ACTION 
COMPLETE

3026C/D D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW, D1

OR331-077 ISOTOPES FACILITIES 3026C/D 
D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

NECF D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-078 NORTHEAST CORNER 
FACILITIES D&D - SUBMIT 
DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

NECF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-079 NORTHEAST CORNER 
FACILITIES D&D - REMEDIAL 
ACTION START

NECF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-080 NORTHEAST CORNER 
FACILITIES D&D - REMEDIAL 
ACTION COMPLETE

NECF D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 

OR331-081 NORTHEAST CORNER 
FACILITIES D&D - SUBMIT 

Page 28 of 41

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331 / ORNL Decontamination & Decommissioning - Def

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

TO REGS FOR REVIEW, D1 DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, 
D1

IAF D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-082 ISOTOPE AREA FACILITIES 
D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

IAF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-083 ISOTOPE AREA FACILITIES 
D&D - REMEDIAL ACTION 
START

IAF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-084 ISOTOPE AREA FACILITIES 
D&D - REMEDIAL ACTION 
COMPLETE

IAF D&D SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW, D1

OR331-085 ISOTOPE AREA FACILITIES 
D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

CDLF D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-086 CHEMICAL DEVELOPMENT 
LABORATORY FACILITIES 
D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

CDLF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-087 CHEMICAL DEVELOPMENT 
LABORATORY FACILITIES 
D&D - REMEDIAL ACTION 
START

CDLF D&D - CORRECT 
MEASURES/REMEDIAL 

OR331-088 CHEMICAL DEVELOPMENT 
LABORATORY FACILITIES 
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ACTION COMPLETE D&D - REMEDIAL ACTION 
COMPLETE

CDLF D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW, D1

OR331-089 CHEMICAL DEVELOPMENT 
LABORATORY FACILITIES 
D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

RAF D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-090 REACTOR AREA FACILITIES 
D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

RAF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-091 REACTOR AREA FACILITIES 
D&D - REMEDIAL ACTION 
START

RAF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-092 REACTOR AREA FACILITIES 
D&D - REMEDIAL ACTION 
COMPLETE

RAF D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW, D1

OR331-093 REACTOR AREA FACILITIES 
D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

HRE D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-094 HOMOGENEOUS REACTOR 
EXPERIMENT D&D - SUBMIT 
DRAFT REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

HRE D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-095 HOMOGENEOUS REACTOR 
EXPERIMENT D&D - REMEDIAL 
ACTION START

Page 30 of 41

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331 / ORNL Decontamination & Decommissioning - Def

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

HRE D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-096 HOMOGENEOUS REACTOR 
EXPERIMENT D&D - REMEDIAL 
ACTION COMPLETE

HRE D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW, D1

OR331-097 HOMOGENEOUS REACTOR 
EXPERIMENT D&D - SUBMIT 
DRAFT REMEDIAL ACTION 
REPORT TO REGS FOR REVIEW, 
D1

MRF D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

OR331-098 METAL RECOVERY FACILITY 
D&D - SUBMIT DRAFT 
REMEDIAL DESIGN 
REPORT/REMEDIAL ACTION 
WORK PLAN TO REGS FOR 
REVIEW, D1

MRF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION START

OR331-099 METAL RECOVERY FACILITY 
D&D - REMEDIAL ACTION 
START

MRF D&D - CORRECT 
MEASURES/REMEDIAL 
ACTION COMPLETE

OR331-100 METAL RECOVERY FACILITY 
D&D - REMEDIAL ACTION 
COMPLETE

MRF D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT 
TO REGS FOR REVIEW, D1

OR331-101 METAL RECOVERY FACILITY 
D&D - SUBMIT DRAFT 
REMEDIAL ACTION REPORT TO 
REGS FOR REVIEW, D1

MSRE D&D - DNFSB 
MILESTONE TO COMPLETE 
SALT

OR331-102 MSRE D&D - COMPLETE FUEL 
SALT DT-1 REMOVAL & 
PROCESSING

MV SMALL FAC D&D, IDPF - 
ISSUE DRAFT AM TO REGS 
FOR REVIEW, D1

OR331-103 MV SMALL FACILITIES D&D - 
SUBMIT DRAFT ACTION MEMO

YORNL Decontamination & OR331-104  

Page 31 of 41

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation HQ ID: 0097

Project OR-331 / ORNL Decontamination & Decommissioning - Def

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Decommissioning - Def Mission 
Completion

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 23.0025.0025.00 0.00 2.00NR

RS

Cleanup 6.0025.0025.00 0.00 12.003.00NR

Fac.

Decom.- Assess. 1.00 7.0021.0021.00 0.00 13.00NF

Fac.

Decom- Cleanup 21.0021.00 0.00 1.00 1.06.00NF

Rem. Waste

Disposed 337.00 399.00 13.005,545.005,353.00 192.00 65.00 506.01,943.00M3

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

2.00 2.00Cleanup NR
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 25.00

RS

Cleanup NR 25.00

Fac.

Decom.- Assess. NF 21.00

Fac.

Decom- Cleanup NF 21.00

Rem. Waste

Disposed M3 5,208.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom.- Assess. NF

Fac.

7.00 6.00Decom- Cleanup NF 1.00

Rem. Waste

1,015.00 1,075.00 192.00Disposed M3 506.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0437 RAIMS Unit #647 \ LLLW Lines and Leak 
Sites - OHF

1999 1999 20028/31/1999 2002 Y/

ORTN N0438 RAIMS Unit #648 \ LLLW Lines and Leak 1999 1999 20028/31/1999 2002 Y/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Sites - Building 7852

ORTN N0439 RAIMS Unit #724 \ Old Hydrofracture 
Facility (OHF) Pond (7852A)

1999 1999 20001/19/1999 2000 YLiquid Surface 
Impoundments/Holding 
Ponds

ORTN N0440 RAIMS Unit #3 \ Inactive OHF Waste 
Storage Tank T1

1999 1999 20001/19/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0441 RAIMS Unit #5 \ Inactive OHF Waste 
Storage Tank T2

1999 1999 20001/19/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0442 RAIMS Unit #7 \ Inactive OHF Waste 
Storage Tank T3

1999 1999 20001/19/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0443 RAIMS Unit #9 \ Inactive OHF Waste 
Storage Tank T4

1999 1999 20001/19/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0444 RAIMS Unit #11 \ Inactive OHF Waste 
Storage Tank T9

1999 1999 20001/19/1999 2000 YTanks/Underground 
Storage Tanks

ORTN N0445 RAIMS Unit #646 \ LLLW Lines and Leak 
Sites - From Valve Box to OHF

1999 1999 20028/31/1999 2002 YSpills and 
Leaks/Pipeline Leaks

ORTN N0455 RAIMS Unit #598 \ Hydrofracture 
Experimental Site 1, Soil Contamination (HF-
S1A)

1999 1999 20038/31/1999 2003 YSpills and 
Leaks/Surface Spills

ORTN N0484 RAIMS Unit #604 \ Inactive LLLW 
Collection Tank 7503A

2002 2002 2005 2005 YTanks/Above Ground 
Storage Tanks

ORTN N0490 RAIMS Unit #596 \ Hydrofracture 
Experimental Site 2, Soil Contamination (HF-
S2A)

1999 1999 20038/31/1999 2003 YSpills and 
Leaks/Surface Spills

ORTN N0493 RAIMS Unit #597 \ Hydrofracture 
Experimental Site 1 (HF-S1) Grout Sheets

1999 1999 20038/31/1999 2003 YMiscellaneous/Other

ORTN N0494 RAIMS Unit #599 \ Hydrofracture 
Experimental Site 2 (HF-S2) Grout Sheets

1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

ORTN N0497 RAIMS Unit #714 \ OHF Grout Sheets 
(7852) and Injection Well

1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0579 RAIMS Unit #696 \ MSRE Storage Well 2002 2002 2005 2005 YBuildings & 
Equipment/Storage 
Building / Warehouse

ORTN N0617 RAIMS Unit #893 \ HRE Waste Valve Pit 1999 1999 20068/31/1999 2006 YBuildings & 
Equipment/Other 
Buildings

ORTN N0618 RAIMS Unit #709 \ New HF Grout Sheets & 
Injection Well (HF-3)

1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0620 RAIMS Unit #832 \ Soil at HRE 
Decontamination Pad/Shed (7561)

1999 1999 20068/31/1999 2006 YSpills and 
Leaks/Surface Spills

ORTN N0628 RAIMS Unit #1863 \ Hydrofracture 
Experimental Site 2 (HF-S2) Injection Well

1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0629 RAIMS Unit #1864 \ Hydrofracture 
Experimental Site 2 (HF-S2) Monitoring 
Wells

1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0630 RAIMS Unit #1576 \ NHF Monitoring Wells 1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0631 RAIMS Unit #1577 \ OHF Monitoring Wells 1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0838 RAIMS Unit #1578 \ Hydrofracture 
Experimental Site 1 (HF-S1) Injection Well

1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)

ORTN N0839 RAIMS Unit #1579 \ Hydrofracture 
Experimental Site 1 (HF-S1) Monitoring 
Wells

1999 1999 20038/31/1999 2003 YWaste/Wells (injection, 
monitoring, etc.)
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0557 RAIMS Unit #715 \ OHF Site 
Surface Facilities (7852)

1999 1999 20028/31/1999 2002 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0559 RAIMS Unit #876 \ HRE Waste 
Evaporator 7502

1999 1999 20068/31/1999 2006 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0560 RAIMS Unit #878 \ HRE Waste 
Evaporator Loading Pit (7558)

1999 1999 20068/31/1999 2006 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0561 RAIMS Unit #579 \ HRE 
Cooling Tower 7554

2002 2002 2002 2002 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0562 RAIMS Unit #581 \ HRE 
Reactor Building 7500

2002 2002 2006 2006 YBuildings & 
Equipment\Research 
Reactor

Radiological 
Facility

ORTN N0563 RAIMS Unit #578 \ HRE 
Charcoal Absorber Pit 7557

1999 1999 20068/31/1999 2006 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0564 RAIMS Unit #411 \ HRE 
Charcoal Absorber Valve Pit 
7559

1999 1999 20068/31/1999 2006 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0567 RAIMS Unit #693 \ MSRE 
Office Building (7509)

2002 2002 2005 2005 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

ORTN N0569 RAIMS Unit #697 \ MSRE 
Supply Air Filter House Bldg. 
7514

2002 2002 2005 2005 YBuildings & 
Equipment\Other 
Buildings

Nuclear 
Facility, 
Category 2

ORTN N0570 RAIMS Unit #689 \ MSRE 
Cooling Tower 7513

1999 1999 20058/31/1999 2005 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0572 RAIMS Unit #690 \ MSRE 
Diesel Generator House 7555 
Former Storage Area

2002 2002 2005 2005 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

ORTN N0573 RAIMS Unit #694 \ MSRE 
Reactor Building (7503)

2002 2002 2005 2005 YBuildings & 
Equipment\Research 
Reactor

Nuclear 
Facility, 
Category 2

ORTN N0575 RAIMS Unit #695 \ MSRE 
Stack 7512

2002 2002 2005 2005 YBuildings & 
Equipment\Other 
Buildings

Nuclear 
Facility, 
Category 2

ORTN N0577 RAIMS Unit #691 \ MSRE 
Filter Pit [Off-Gas Filter House 
(7511)]

2002 2002 2005 2005 YBuildings & 
Equipment\Other 
Buildings

Nuclear 
Facility, 
Category 2

ORTN N0616 RAIMS Unit #1390 \ HRE 
Decon Pad/Shed 7561

1999 1999 20068/31/1999 2006 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

ORTN N0724 RAIMS Unit #629 \ Integrated 
Process Demonstration Facility 
(7602)

2002 2002 2004 2004 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

2004 10/1/19982004

ORTN N0726 RAIMS Unit #719 \ Oak Ridge 
Research Reactor Heat 
Exchanger (3087)

2002 2002 2002 2002 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

ORTN N0727 RAIMS Unit #1617 \ ORRR 
A/C Cooling Tower (3089)

2002 2002 2002 2002 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

ORTN N0728 RAIMS Unit #1619 \ ORRR 
Cooling Tower #3 (Building 
3103)

2002 2002 2002 2002 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility

ORTN N0729 RAIMS Unit #1626 \ Pool-
water Cooling Tower (3086)

2002 2002 2002 2002 YBuildings & 
Equipment\Other 
Buildings

Other Industrial 
Facility
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Characterization of Equipment, Machinery, Fabricated Metals and Other Materials

ORDD-01

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA

0Pipe Explorer (TM) System

0Portable X-Ray Fluorescence Spectrometer

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0837 RAIMS Unit #1870 \ Molten 
Salt Reactor Experiment Fuel 
Salt

1998 1998 20032/25/1998 2003 YMiscellaneous\Other

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ORTN N0724 RAIMS Unit #629 \ Integrated 
Process Demonstration Facility 
(7602)

2002 2002 2004 2004 YBuildings & 
Equipment\Other 
Buildings

Radiological 
Facility

2004 10/1/19982004
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Equipment, Machinery, Fabricated Metals, and Other Materials

ORDD-02

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA

0Steam Vacuum Cleaning

0Soft Media Blast Cleaning

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Facility Concrete and Painted Surfaces

ORDD-03

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA

0Remotely Operated Scabbling

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Remote Decontamination Methods

ORDD-06

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA
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Technology Needs

0Dual Arm Work Platform Teleoperated Robotics System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Remote Dismantlement Methods

ORDD-07

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA

0Mobile Robot Worksystem (ROSIE)

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Non-Thermal Cutting of Process Equipment

ORDD-09

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA

0Hand Held Shear
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Asbestos Disposition

ORDD-10

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA

0Asbestos Pipe-Insulation Removal System

0Thermal Conversion of Asbestos

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Characterization of Buildings and Facilities

ORDD-12

Focus Area Work Package: Hot Cell Facilities and Laboratory Equipment D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-07

Focus Area: DDFA

0Mobile Automated Characterization System

0Gamma Cam (TM) Radiation Imaging System

0Cogema 3-D Gamma Imaging
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